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Four lane divided highway
NHS / STRAHNET

Bridge built in 1960

Nearing the end of useful life
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Current Cost $5.2 Million

Total Bridge Replacement

Continuous Steel Rolled Beams
Semi-Integral Abutment

Precast / Pre-Stressed Piles and H-Piles
HL-93 Loading and Alternate Military Loading
209'-8" Between Abutments

/72" Wide

23" = 1" Minimum Vertical Clearance

FHWA Standards



City of Newport News
VDOT

CSX

Joint Base Langley-Eustis vpOT
MMM Design Group
Bryant Contracting, Inc.

MMM c:oor

ARCHITECTS+ENGINEERS+PLANNERS

BRYANT

CONTRACTING, INC

CSX




Stage 1 Bridge Construction - 7.5 Months
Stage 2 Bridge Construction — 8 Months
Stage 3 Median / Road Restoration — 3 Weeks




- Funding
- Utilities
- Changed Project Engineers
- Traffic

- CSX

« Communication




Maintenance of Traffic Plan
City’s Efforts

Fort Eustis’ Efforts

VDOT's Efforts




311

Project Website
Facebook

City’s Website
City’s TV Channel
Fort Eustis |
Press Releases
511

Interstate Message Boards




Communicate

Bigger Contingency

Adequate Inspections

No Single Lane Closures During Rush Hours
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Traffic signal on Route 143 & [-64 exit 247
Sprint completed July 2013

AT&T start August 2013

’hase 1 completion January 2014

Phase 2 completion August 2014
Phase 3 completion August 2014
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